
Weekly Construction Progress 	 m:E ?
Beulah THPP Pipeline Connection - Knife River VS to Republic 10" Crude Oil Pipeline

I	 Week ending:	 July 25, 2014

Case No. PU-12-675
Name	 Company	 Office	 Cell

Project Mgr:	 Ray Sheldon	 Basin Transload LLC	 (406) 652-8328	 (406) 855-5008
Construction Mgr: 	 Ron Kroshus	 Treco Constructors, Inc 	 (406) 652-8327	 (406) 671-5530
Tesoro Inspector: 	 Paige Travis	 Tesoro Logistics

	

(989)330-7834

 I 	 I

Brief Description of Weekly Activities:
Prepared ROW and fences
Removed topsoil from work areas

Specific Activity on Project

Description	 % Complete
Right-of-way preparation 	 95% all but last 1000-1-!- ft
HDD/Bore Area Preparation	 0%
Bore Pipe Stringing & Welding 	 0%
HDD/Bore Installations 	 0%
Main Topsoil Removal	 96% all but last 1000+!- ft
Main Pipe Stringing 	 0%
Welding Main Pipe	 0%
Construction Staking	 95% all staked but will need to restake later
Install and Backfill - Main	 0%
Reclaim ROW	 0%

Significant Work Activity For Next Week:
Expect to start receiving pipe on Tuesday and stringing from the trucks

Comments:

Name:	 Date:
Ra y Sheldon	 7/2
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